
July 31,2001 

Donna M. Caton 
Chief Clerk 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, IL 62701 

Pursuant to the Order on Rehearing of Docket 00-0699, enclosed is the first quarterly report due August 1 i 
2001. This report provides the requirements of Item V. (5) (F) of said Order. 

CILCO will continue to submit reports for each succeeding quarter, within thirty days of the end of each 
quarter, until the achievement of a four-year trimming cycle. 

Scott A. Cisel 
Senior Vice President 
AES CILCO 

Cc: Harry Staller; Manager Energy Division, II Commerce Commission 
N.T. Shea; AES CILCO 
Edward J. Griffin; Defreese and Fiske 

. 
300 Lib&y Street 
Peoria, IL 61602-1404 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

Item V. (5) (F) 1 Explain the percentage and number of distribution circuits 
(feeders) trimmed since January 1, 1999 to June 30, 
2001. 

As of June 30, 2001, CILCO had 300 feeders in its distribution system covering 
7,746.62 miles. 31 of those feeders, 1,917.67 miles, are strictly underground in 
nature and have been removed from the tree trimming schedule. Therefore, 
CILCCI has 269 feeders, 5,828.95 miles, that might require tree trimming activity. 
Based on a 4 year trim cycle, CILCO should trim approximately 67 feeden per 
year. 

During 1999, CILCO completed tree trimming on 44 overhead distribution 
feeders. This represents 16% of the total overhead distribution system. CILCO 
did not meet the schedule for tree trimming circuits due to budget and 
manpower constraints. 15 tree trimming crews worked for CILCO during 1999. 

1999 Distribution Circuits Trimmed 



CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

Substation Full Name Sub No. 1 Feeder 
No. 

MCGRATH 390 2 
OSAGE 392 1 
OSAGE 392 2 

MCGRATH 390 
EDELSTEIN 332 12 
FARMDALE 49 1 
BRADLEY 381 1 
JEFFERSON 348 1 

Completion Date 

04/23/99 
04/29/99 
OS/l 8/99 
05/18/99 
05/21/99 
07/07/99 
07/12/99 
07/I 4199 
07/16/99 
08/24/99 
08124199 
1 OH 3/99 
10/15/99 
1 O/22/99 
1 l/02/99 
1 l/03/99 
11/05/99 
11/19/99 
1 z/02/99 
1 Z/29/99 

During 2000, CILCO completed tree trimming on 60 feeders. This represents 
22% of the total overhead distribution system. CILCO did not meet the tree 
trimming feeder schedule because of limited budget and manpower. CILCO had 
20 tree trimming crews during 2000. 

2000 Distribution Feeders Trimmed 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

To date , June 30, 2001, CILCO has completed trimming 38 feeders or 14% of 
its total overhead distribution system. 

2001 Distribution Circuits Trimmed 



CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

I Substation Full Name I Sub No. 1 Feeder 1 ComDletion Date 1 
No. 

BRIMFIELD 161 2 05/02/01 
UNIVERSITY 165 1 05/03/01 

From the period January 1, 1999 to June 30, 2001, CILCO has trimmed 53% of 
its eligible overhead distribution feeders. The remaining 47% of the eligible 
overhead distribution feeders will be trimmed within the next 18 months or by 
December 31, 2002. Currently, 30 tree trimming crews are working for CILCO. 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

Item V. (5) (F) 2 Provide details of plans, schedules, and budgets to 
trim the remainder of the distribution circuits by 12/31/02 

Item V. (5) (F) 2a Details of plans 
9 Beginning in the fourth quarter of 2000, CILCO took steps to increase the 

number of contracted trim crews working on its property. From the period of 
December 2000 to April 2001, Wright Tree Service was able to recruit 
sufficient manpower to add ten more tree trimming crews to CILCO’s line 
clearance program. By the beginning of April 2001, CILCO had increased the 
crew staffing level by 50%, from twenty crews to thirty. A third General 
Foreman was also added to monitor the day to day operations of the crews. 
These three supervisors are responsible for specific crews and their assigned 
circuits, and perform ongoing audits of the work in progress and inspections 
of completed circuits. 

n A contract extension was negotiated with Wright Tree Service to avoid a 
possible change in contractors before the completion of CILCO’s commitment 
to attain a four year tree trimming cycle by 12/31/02. 

1 On April 23,2001, CILCO added a specialty crew comprised of an off-road 
telescopic-boom tree trimming device coupled with a rotary mower for brush 
clean up. This crew is being utilized on circuits where access with 
conventional tree trimming equipment is limited. 

1 Where applicable, production crew configurations have been utilized. These 
five man crews utilize two aerial lift trucks and a separate chip truck to 
increase the production on distribution circuits in metropolitan settings where 
tree densities are high. 

. On a trial basis, CILCO has utilized a contractor to preplan work on scheduled 
circuits prior to assignment to crews. The scope of the work is determined 
and documented on circuit maps utilizing CILCO’s digitized mapping sohware. 
These maps are then given to tree crews to provide a blueprint for the 
various work activities within the circuit. Keith Jones and Associates is the 
contractor that has been utilized on this project. Mr. Jones is the former Line 
Clearance supervisor at Central Illinois Public Service. The economic 
feasibility of this addition to CILCO’s program is being evaluated for 
continued use. 

. Wright Tree Service has provided additional training for its employees to 
offset the reduced experience level of many of the newer crews. This 
training, conducted by its Safety, Education and Training Department from 
Des Moines, IA, has been both in the field and after hours in a classroom 
setting. The training has covered a range of topics from the fundamentals of 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

line clearance tree trimming, to a recent session on customer conflict 
resolution. 

Item V. (5) (F) 2b Details of schedules 
See Item V. (5) (F) 3a 

Item V. (5) (F) 2c Details of budget 
See Item V. (5) (F) 3b 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

Item V. (5) (F) 3 Provide quarterly (incremental) details of plans, 
schedules, and budgets to trim the remainder of the 
distribution circuits by 12/31/02 

Item V. (5) (F) 3a Quarterly (incremental) trim schedule for 
distribution circuits 

1 
1” quarter 2001 schedule 

Sub Full Name 1 Feeder 1 Circuit I Last Trim 1 Prior 1 Est. OH 1 Trim by 1 Crew 1 
No. Compl Date 1 /Line Miles1 Date- 1 Assigned 1 

BURT 1 Y 03/26/01 21.1Y 
FAIRMOUNT 4 Y 01/12/01 56.4 3/31._. , 
HEYWORTH 2 Y l/12/01 04/07/98 4.14 3131 

-.^^- ., ^^,^^1^1 

-. -. . . . . . -. - -. - -. - - 

IP - In Progress 

Znd quarter 2001 schedule 
Sub Full Name Feeder Circuit Last Trim Prior Est. OH Trim by Crew 

No. Compl Date Trim Line Date Assigned 
I I I I Date I 

BRIMFIELD [ 1 Y 1 06/28/01 1 1 c-... , -.--.-. , 
n~l..r,rl .-. I n I \I I mc,l\n>n. In*,II,?mcI 

Miles I I 
38~41 I 6130101 I 760 

GRANDVIEW I 4 / IP 1 07/26/94 1 1 5.94 1 6/30/01 1 
HENRY 1 1 1 IP I N/A I 1 6.74 1 6/30/01 1 70 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,2001 

Response to Docket 00-0699 

Sub Full Name Feeder Circuit Last Trim Prior Est. OH Trim by Crew 
No. Compl Date Trim Line Date Assigned 

n,..,. Miles , Y.2L-z , 

“‘“‘ray 2 IP N/A 1 I 

!Y 3 Y c-“-‘- ’ 
ID 

!IDiN 3 Y 04/06/01 
1 ---IAN 2 Y 04/26/01 FAIRMOUNT 

1 Y 05/08/01 
--‘-‘1OtJNT 3 Y C”^^‘^’ ^ 

3ti quarter 2OC 
1 Sub Full Name 1 Fee 

11 schedule 

I ---. 
-.. .- .._ 

1. -- 
der Circuit Last Trim Prior Est. OH Trim by ( Craw 1 

No. Compl Date Trim Line Dat em 1 Assigned 1 

CORNELL 2 IP N/A 23.56 g/30/01 1 704/08/52 
GARFIELD 1 03123194 1.68 g/30/01 1 709 
GARFIELD 2 02123194 0.29 91301 
GLENDALE 5 I I I7RlQA R 73 w-m/ 

01 I 709 
i 01/29/96 _ _ _ 5.63 -..- , g/30/01 -.--01 I 709 

1 1 1 1 1 1 



CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

Sub Full Name Feeder Circuit Last Trim Prior Est. OH Trim by Crew 
No. Compl Date Trim Line Date Assianed 

KOCH 5 N/A 
1 IP N/A 

CLEAR LAKE 2 IP N/A 
2 IP N/A 
3 IP N/A 
1 08/03/97 

1 
4* quarter 2001 schedule 

Sub Full Name 1 Feeder 1 Circuit I Last Trim I Prior I Est. Oh I Trim by I Crew I 

ua,Ci , WI 

ALLEN 2 12/21/93 1 34.“. 
‘-LEN 3 12/21/93 1 8.25 
DNVII I F 75 =F 

I 1 No. 1 Compl 1 Date 1 z?i 1 

. ., 
4.W 

20. 
N/A NF 



CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

2”d quarter 2002 schedule 
Sub Full Name Feeder Circuit Last Trim Prior Est. OH Trim by Crew 

No. Comol Date Trim Line Date Assioned 
1 ,,a& I ” I 

HALLOCK 1 1 I 01/09/9t ’ 
UIUEC: I 4 I I rl7,,7,0~ 

m 1 04/14/94 1 1 69., 

CREVECOEUR 1 1 
CRFVF COFIIR 1 7 1 

.- ----. . - --3RIA 3 
I^. I 4 

1 GROVE 1 
--.J1 GROVE 3 1 02/1l7/CaS 1 

GROB 1 1 04. .-,“. 
GROB 2 

3rd uarter 2002 schedule 
Sub Full Name 1 Feeder 1 Circuit 1 Last Trim 1 Prior I Est. OH 1 Trim by i Crew 

- I 
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CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

I Sub Full Name I Feeder l Circuit I Last Trim I Prior I Est. OH I Trim bv I Crew I 

l- 1 No. I Compl Date Trim Line Date’ Assigned 
Date Miles 

__._ -.__ _ __ 
’ -‘30/02 

mm7 
IAWNVALt 1 1 I 1 Uz/UZ/Y5 1 1 3.36 1 Y, 
LAWNDALE I 2 1 1 02/02/95 1 1 3.15 j 9r-.- 

PARK 1 1 I 1 11115/95 1 1 6.22 1 9/30/O: 
PARK 1 2 1 I N/A I 1 0.4 
PARK I 3 I I rld/iS/9fi I I fir . 
PARK 

; _ _, _ _ -. - -. - 
N/A 2.6 1 9/3wu. 

BEMENT 1 06/12/97 2.7- ’ -‘--‘^’ 
BEMENT 2 06/17/98 21.Y4 1 9, 
HOMER 1 03/l 5/96 38~07 I 9, 

SPFLD S&G 1 N/A I , W.Y”,“d 
ST JOSEPH 1 06/20/96 1 9.;8 1 9/30/O: 

4th quarter 2002 schedule 
Sub Full Name Feeder Circuit Last Trim Prior Est. OH Trim by Crew 

No. Compl Date Trim Line Date Assigned 

I I I WI.” ,..*.“- 
. .^- .^.. 12/31/02 

;4 12/31/02 
1 12/31/02 

12 

4 
'A ~17131107~ 

MINDALE 1 12/01/98 
SAND PRAIRIE 1 05127197 , O”.“J ILIJIIVL 
SAND PRAIRIE 2 08/22/96 1 15.55 12/31/02 

SppI”I”*&” , nc,n?mIL ! 41.92 12/31/02 
-Tchnr\NT 1 04/01/98 
I ~~EIVIUNT 2 1 O/29/98 1 20.2 12/31/02 
ATLANTA 1 12/21/98 1 42.8 12/31/02 

l----GE 

Item V. (5) (F) 3b Quarterly (incremental) trim budget for distribution 
circuits 

Id 2nd 3rd 4th Total 
Quarter Quarter Quarter Quarter Budget 

2001 
1,242,744 1,317,744 1,469,644 1,242,958 5,273,090 

2002 
proposed 1 1,242,744 1 1,317,7&l 1 1,469,644 1 1,242,958 15,273,090 1 



CENTRAL ILLINOIS LIGHT COMPANY 

Initial Report 
August 1,200l 

Response to Docket 00-0699 

ItemV. (5) (F) 4 Actions taken or to be taken to meet record keeping 
requirements 

. CILCO requires all tree trimming crews to fill out a Line Clearance Daily Tally Sheet 
(CILCO form 2476-O). Information tracked on this sheet includes: 

a Circuit 
1 Location 
1 Start & stop times 
m Trim codes - circuit, hotspot, work order, refused, skipped, inclement 

weather, downtime 
* Trim time 
s Remove time 
m Dump chips time 
m Brush (spans) 
n Miscellaneous 

This daily information is now being input into an Access database. Based on the 
information input, various reports can be generated by the Line Clearance 
Administrator. This will allow the Line Clearance Administrator to analyze 
productivity of crews, track circuit status, and follow-up on skipped locations. These 
reports include: 

. Crew activity 

. Crew trim code 
9 Skipped location 
. Circuit activity 
9 Completed circuit 
9 Circuit status 
9 Circuit cycle 

CILCO has created an Excel spreadsheet that records all customer disputes. This 
spreadsheet captures the customer name and address, circuit or feeder, nature of the 
dispute, status of the dispute and final action taken. Data is input and updated. by the 
Line Clearance Administrator. 
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